REMOVE MATERIAL FROM CELL #1
COST ESTIMATE

2010
BARE 2008 ESCALATED TOTALS &
ITEM UNIT | QTY RATE 2008 RATE ITEM COST COST SUBTOTALS NOTES & ASSUMPTIONS
2007 Rate = Bare Rate with fee applied to all costs
EMPTY CELL #1 and G&A applied to non-labor costs
Mobilization & Demobilization of Equipmen: Escalation rate = 3.5%
Excavator LS 2| $ 1,400.00 | $ 1,701.03 | $ 3,402 | $ 3,644
Dozer LS 2|$ 1,000.00 | $ 1,215.02 | $ 2,430 | $ 2,603
Loader LS 2| $ 1,000.00 | $ 1,215.02 | $ 2,430 | $ 2,603
SUBTOTAL $ 8,851
Equipment
Dozer month 3| $ 5,000.00 | $ 6,075.12 | $ 18,225 | $ 19,523 23,000 yards
Loader month 3| $ 6,000.00 | $ 7,290.15 | $ 21870 $ 23,428 34,500 tons
Excavator month 3|$ 20,000.00|$ 24,30049|$ 72,901 | $ 78,094 500 tons/day
Site trucks month 3| $ 700.00 | $ 850.52 | $ 2552 % 2,733 total of 69 days
22 day/mo
SUBTOTAL $ 123,779 |total of 3 months
Labor (rates adjusted for 4 hrs OT/day) 12 hour days
Operator HR| 2160| $ 107.71 | $ 127.08 | $ 274,484 | $ 294,034 3 men
Laborer HR| 2880[$ 79.81 | $ 94.16 [ $ 271,173 | $ 290,487 4 men
Foreman HR 720 $ 83.84 | $ 98.91 | $ 71,213 | $ 76,285 1 man
SUBTOTAL $ 660,806
Materials
Chain-link fencing LF! 500| $ 20.00 | $ 24.30 | $ 12,150 | $ 13,016
Misc. Material Month 3% 2,500.00 | $ 3,037.56 | $ 9,113 | $ 9,762
Backfill TON 200| $ 20.00 | $ 2430 | $ 4,860 [ $ 5,206
Fuel month 3| $ 3,000.00 | $ 3,645.07 [ $ 10,935 | $ 11,714
Physicals ea 8| $ 800.00 | $ 972.02 | $ 7,776 | $ 8,330
SUBTOTAL $ 48,028
Management & Support
SUBTOTAL $ 263,118
T&D
Mixed Waste ton| 15000( $ 456.00 [ $ 554.05 | $ 8,310,768 | $ 8,902,702
PCB ton| 19500( $ 180.00 | $ 21870 | $ 4,264,736 | $ 4,568,492
Mobilization LS 1| $ 50,000.00|$ 60,751.23 |$ 60,751 | $ 65,078
SUBTOTAL $ 13,536,272
EMPTY CELL #1 TOTAL $ 14,640,853 |Total Cost does not include air monitoring costs
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